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- . SITE HISTORY:

Operational from 1843 - 1983. Excellent product line, leaders
in the field, deteriorated with change of ownership.

Owners filed for bankruptcy on 10/23/83.  Owed the City of
Newark $118,000 in taxes, enforcement action underway, EPA
seeking revenues generated upon sale of property. :

Site location. Situated .at the convergence of NJ Turnpike &
Rt. 1&9, ironbound Newark nearby population of 25,000.

NJDEP investigation. Began in 1986, buildings were vandalized,
vagrants, stray animals prevalent, three fires set, referred to
EPA 1/14/87.

EPA PRELIMINARY ASSESSMENT

1/20/87 24 hour site securify begins. Windows, doors padlocked.
Extensive coordination with NJDEP, Newark Emergency Managment,

EPA Enforcement, Newark Fire, Hazmat and Police and former

employees. Gathering previous inventories, product lines and
processes.

Level B entry intoc all 9 site bldgs.

Site assessment: Bldg 30A: Stocked small laboratory, offices,
decaying from weather. Bldg 25A: Stocked large laboratory,
completely overturned by vandals, Bldg. 25, top two floors
vandalized offices, fire hazards, basement under 2 ft of water,
home to 40 years of sample formulations. Bldg. 26/27 machine
shop and production area. Bldg. 28, four floor process bldg.
decaying, slimy crystallized material (pH 2-11) prevalent
throughout. 55 gallon drums scattered, reaction vessels,
asbestos piping. Bldg. 28B, under 6-8 inches of crystallized
slime, hundreds of decaying drums. Bldg. 16, beoiler house,
asbestos piping. Bldg. 16B, machine tool area. Bldg. 24,
loading area, scattered 55 gallon drums. Shed 1, storage area
for explosive material. Shed 2, raw product, 890 drums.

17 outside storage tanks, 3000 gallons of sulphuric acid, #6 oil
Information compiled into an Action Memo requesting $1.968
million, $1.6 for mitigation contracting.

5/727/87 notice letters issued to PRP’s. 8/20/87 PRP notifies
EPA of no action pian.

EPA CLEANUP ACTIONS

9/1/87, initial ERCS meeting, planning and strategy. Meeting
with T&D firms,
9/8/87, mobilization, clearing work area, transition sheds,fire

hazard removal. Alleged exposure of 4 ERCS personnel. ERT analysis.

9/14/87, Utility hookup (water,electric,telephone), all drums
numbered, freight elevator operational. .

8/21/87, temporary lighting, staging,logging and sampling of
bldg 28 drums begins, scraping of gross floor residuals
begins, mobile lab begins site analysis.

-9/28/87, CWM chosen for labpacking, 853 drums analyzed.
-10/5/87, Friable asbestos remcved, radicactive material

discovered, propylene imine removed, pallatized bags staged;
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926 drums analyzed to date.

‘ -10/12/87, Elevator operator complaint, preparing for lab packs,
donation of library to NBE, fire hazard removal, basement water
pumped out. :

-10/19/87, removal of catwalks, diagrams for lab packing, 16
waste streams identified(27,963 gallons), wet vac of basement,
video set up for lab packing, glassware deconned.

-10/26/87, bulking BNL, wrapping asbestos piping, 9,768 bottles
identified in basement.

-11/79/87, lab packing operation underway.

-11/23/87, lab packing operation complete.

-12/71/87,
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